UNCLASSIFIED

CONTRACT NO TASK NO.

CONTRACT |

08 (8616) 67p

ATE

& Mapch 1068

INSPECTION REPORT NO. (If final, so state)

b )

ESTIMATED COMPLETION DATE

June 1958

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Prototype Development Wide Print Straightner

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
E] FUNDS ves [Jwno IF ANSWER IS "NO" ADVISE REC-
ves No OMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON

. REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 95% DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS ExPEnDED - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES . (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES - NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT @ YES 3 we NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

‘ LUATION.
D cost' [] awaro m PERFORMANCE D DEL IVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUA N
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. E AVERAGE

3. D VERY GOOD 6, D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D CLOSE OUT D OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING:

DOES NOT DOES NOT
ITEM APPLY APPLY

PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING
END |ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

6 March 1968

SIGNATURE OF INSPECTOR ) IDIVISION

H 8B04770A002500090 - —
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(] SECRET ] CONFIDENTIAL (] UNCLASS IFIED
Approved For Release 2005/06/06 : CIA-RDP78B04770A002500090017-9
NARRATIVE REPORT ] INTER M [J FINAL

The Print Straightener was delivered to | | for their

modification in January 1968. On 7 February,| |
[ |said they would soon be ready for some preliminary tests.

However, on 6 March[ |called to inform me that the
modifications made to the equipment have thus far not produced a
solution. The major problem is to keep the cloth belt tracking
properly. I plan to call him in about two weeks to check on his

PrOEress.
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